
MERIDIAN FORGE / ANALYST DOCUMENT · WEEK 02

Business Case Recommendation

QA Control Review Business Case · Revision 3071

QA Control Review · A recommendation for the sponsor

1. Need, value and scope

Proposed project

QA Control Review for cell MR-17

Business need

MR-17 is down due to command authorization and retired test control issues. Clear records are needed to control procedures and preserve evidence for future decisions.

Expected value and beneficiaries

- QA, Engineering, and Production Operations
- The review gives QA and Engineering a traceable record they can use to investigate further, and give Operations a solid reason to ask for future fixes. It won't fix the robot right now, but it makes sure future decisions are backed by evidence

Included work

Reviewing command ownership, managing retired tests, starting up evidence preservation, and delivering a final QA report to Operations, QA, and engineering

Excluded work

The review does not authorize a restart, software changes, altered original records, a replacement robot, or a vendor choice.

2. Feasibility and limits

Technical feasibility

Yes, read only exports and current tools support the review. W02-S04, staff only need read only access to command log exports.

Operational feasibility

Record custodians, QA Engineering, and Operations staff will need to confirm their availability to ensure they can fit locating, reviewing, and receiving these records around their duties.

Cost and resource feasibility

Base cost of \$2,820 fits under the \$3,000 limit, but the range of \$2,350-\$3,525 could exceed it if costs rise (W02-S05)

Software changes, new equipment, and vendors are excluded.

Schedule feasibility

8- business day plan fits within the 10-day limit, but the 48 total staff hours represent total effort across teams, not 48 elapsed hours. Engineering work cannot start until day 4 because it depends on receiving the data exports scheduled for days 1-3

Known constraints

Budget limit - \$3,000 Max

Schedule Limit - 10 Business day Max

Access & Safety - Read only data access/ MR-17 stays powered off w/no software edits or physical test allowed

Risks and assumptions

- Data exports from records custodians will arrive on schedule by day 3
- Late exports or QA shift reassignments would delay Engineering start date on day 4 and risk pushing the project beyond the 10 business day limit
- Elias, Robotics systems engineer & Records custodian lead should verify export timelines before work begins

3. Recommendation and next decision

Success measures and evidence

Delivery is checked by making sure Nia and Elias review all 3 deliverables. Value is based on the measured baseline of 6 retrieval request taking 60 mins total, while any future time savings are just targets that need to be measured.

Recommendation

proceed

Rationale and conditions

The review fits within the \$3,000 and 10 day limit (SRC-01). It gives QA and Engineering clear records to find root causes and gives Operations a solid basis to request future work (SRC-02). This does not

guarantee fixing the robot right now.

Next authorization or information step

The sponsor should make the final decision to authorize the project. Before starting, Elias and the records custodian lead must confirm export schedules and team availability.

Source packet

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.